ACTIVITY COMPLETION REPORT
Guatemal a-Central America Programs. Mitch Specia Objective: Improved
Regional Capacity to Mitigate Transnational Effects of Disasters (596-004)

USAID Project Nos. 596-0181.10, 0181.2, 0182.0, 0183.00

Approved: September 30, 1999

Activity Completion Date: December 31, 2001.

Total Cost: $13,500,000

Funding Sour ces. $13,500,000 Central America and Caribbean Emergency Relief Fund
(CACEDRF).

Inter mediate Results (IR) Characteristics:

IR1, Framework Established for Sound Transnational Water shed M anagement.
$4,000,000. Funding sour ce: CACEDRF

Principal Partners: The Centra American Integration System (SICA), and three of its
entities - the Regional Commission for Hydrologic Resources (CRRH), the Center for
Natural Disaster Prevention in Central America (CEPREDENAC), and the Central
American Commission for Environment and Development (CCAD), the Nationd
Oceanic and Atmospheric Administration (NOAA) and the United States Geological
Survey (USGS).

Key IRs: (1) Effective ingtitutional arrangements for watershed management; (2) Joint
watershed management and disaster mitigation plan developed; and (3) Information base
and tools for decision making in place.

Results summary: (1) A state-of-the-art forecast system for the transnational Rio Lempa
watershed was designed, installed and is fully functional. (2) A joint management plan
which identifies geographic and thematic priorities anong a broad spectrum of
stakeholders and that lays out atri-national program that includes institutional
arrangements for disaster mitigation, natural resources management and improved
livelihoods along the watershed was developed and implemented. (3) To make the Rio
Lempa forecast system work, sub-systems including meteorological data rescue,
coordination of meteorological institutions, development of a geographic information
system, and an accumulated rainfall model al have been put in place and are functioning.

IR 2: Regional Guidelines and Standards Developed to Reduce Road Network
Vulnerability to Natural Disasters, $500,000 Funding Source: CACEDRF. Principal
Partners. The Centra American Economic Integration Secretariat (SIECA), which is the
Technical Secretariat of the Regiona Council of Transportation Ministers (COMITRAN).

Key IRs: (1) Strengthening of regiona coordination mechanism focused on roadway
network vulnerability, and (2) Action plan to upgrade the road network defined and
initiated.

Results summary: (1) Five manuas, (a) Road construction manual, (b) Road
maintenance manual, (¢) Standards for road signs, (d) Standards for geometric design of
roads, (e) Limits to weights and dimensions of vehicles, were researched and produced.
(2) The manuals have been distributed to each Ministry of Transport in each of the five
Mitch-affected countries (Guatemala, El Salvador, Honduras, Nicaragua and Costa Rica),
and to national and international institutions.




IR 3: Costa Rican Education System Capacity Upgraded in Selected Communities
Affected by Mitch Related Nicaraguan Migration. $4,983,000 Funding Sour ce:
CACEDREF. Principal Partners: The International Organization for Migration (I0OM),
the Costa Rican Ministry of Education (MEP).

Key IRs: (1) Expanding education infrastructure, (2) Improving access to educational
materials, (3) In-service teacher and school administrator training, and (4) Strengthened
adult education.

Results summary: (1) 260 new classrooms built, 120 classrooms repaired with two
converted into computer laboratories, and 55 sanitary units built and two repaired. (2)
Purchased 56,000 sets of teaching materials and distributed them to 310 schools for use
by 36,000 students; 15 TVs, 15 VCRs, and 15 overhead projectors distributed. (3) In-
service training provided to 1,665 teachers from 326 schools; 207 schools participated in
remedial education activities for 7,110 students of which 30% were Nicaraguan
immigrants. (4) Adult literacy programs established in 200 schools, enrolling 4,200
adults.

IR4: Strengthening regional policiesthat reduce energy system vulner abilitiesto
disasters. $4,200,000 Funding Source: CACEDREF. Principal Partners. Department of
Energy, $200,000 direct transfer; NRECA 1,605,000 Cooperative Agreement; PA
Consulting $2,200,000 1QC Task Order; USAID management $195,000.

Key IRs: (1) Regiona energy sharing advanced; (2) Improved efficiency of the energy
sector through restructuring; and (3) Promote renewable energy and equity (especially for
economic reactivation).

Results summary: (1) Emergency energy plans drafted for El Salvador, Guatemala,
Honduras and Nicaragua. (2) Helped create Regional Power Operator to facilitate
regional interconnection issues, developed transitional regulations and procedures for
regional energy interconnection.(3) Benefited 2,045 families with new service either to
the grid or renewable energy; installed 97 photovoltaic systems (81 in Nicaragua and 16
in Guatemala).

Lessons Learned: At the SpO Level

1. Ingtitutions within the System for Central America Integration (SICA) proved to be
effective partners. Partnerships with institutions such as the Central American
Commission on Environment and Development (CCAD) and the Regional
Committee on Hydrologic Resources can greetly facilitate the implementation of
disaster mitigation actions by: @) undertaking regional tasks; b) serving as aliaison
between USAID and national level ingtitutions.

2. The benefits of aregional action to reduce the impact of disasters are not equally
divided among countries. For example, aflood forecast system benefits downstream
countries more than those upstream. Accordingly, when only national interests are
considered, upstream countries tend to demonstrate only limited interest in this
category of activity. By working with regional organizations, such as CCAD and
CRRH, the regional integration and collaboration flag can be raised to foster active
participation by all countriesinvolved. The activities also should include some
elements that benefit the upstream country institutions such as capacity building.




3.

The short execution period (two years) was originaly a drawback as it imposed a
pace that was at first perceived to be too hasty by the host government counterparts.
However, the quick pace turned into an asset later on, because it facilitated a rapid
learning curve and quicker understanding of the project, its objectives, strategies and
methods by the participants, and contributed to creating a climate of coherence and
confidence.

Lessons Learned IR1: Framework Established for Sound Transnational Water shed
M anagement.

1.

National institutions responsible for recording, interpreting and disseminating climate
related information such as the meteorological services are weak. Their effectiveness
as a partner may be compromised unless an institutional capacity building element is
part of the activity.

Lessons Learned: IR2 Regional Guidelines and Standards Developed to Reduce
Road Network Vulnerability to Natural Disaster

1.

It was necessary to develop amechanism to systemati ze the studies and manual
preparation directed at strengthening the road system in Centra Americain order to
avoid “reinventing the whed” for each manud.

The ministries dealing with roads infrastructure in each country were involved in the
development of regulations for the regional roads. This proved to be very important
and alowed that al views were taken into account from the beginning and the results
were accepted more readily. This IR accomplished this by including representatives
from each ministry in the technical groups formed to develop the manuals, and by
having these representatives present the manuals at the country presentations.

Good dissemination of the manuals was felt to be amust in order to avoid having
“shelved” manuals at the end of a project. This was accomplish by having one
presentation of the manuals in each of the CA countries to a wide audience that
included representatives from international donor community, other ministry
employees, other government entities, construction chambers, the private sector, and
universities. Host-country ministerial representatives involved in developing the
manuals gave the presentations

LessonsLearned: IR3: Costa Rican Education System Capacity Upgraded in
Selected Communities Affected by Mitch Related Nicaraguan Migration

1.

Identification of needs: That the Project responded to difficulties teachers had
conscioudy identified in their daily work was key to their interest in applying the
proposed tools (training and materials).

School selection: Schools were chosen on a strictly technical basis, which allowed the
project to work with avery consistent population profile. The basis was the percentage
of immigrant students in the school.

Strategic approach: A well thought-out strategy for project implementation permitted
constant feedback and adjustment to the project. During the first year, resources to
improve school performance were put in place that included new and repaired




classrooms, sanitary units, and training and materials. During the second year, the project
concentrated on technical assistance to these schools to optimize application of resources.

4. Timingiseverything: Implementation of this kind of project requires adequate
synchronization and timing in the execution of the various components and
subcomponents in order to produce the desired effects. For example, coordination of a
large number of institutions, such as government entities, NGOs, universities, local
communities and private enterprise, with different response times, was necessary to
achieve the expected effectsin the field.

5. Teamwork: The deliberate effort to build teamwork enhanced creativity and
communication, which in turn improved feedback and project adjustment, when needed.

6. Two yearsisnot enough to guarantee sustainability of the Project: Although every
care was taken to ensure sustainability and the project has been able to build a
satisfactory number of sustainable elements, the 2-year period was insufficient time to
consolidate the project as awhole and assist the Ministry and school in this task, leaving
the investment at risk. A three-year period would have been better to help consolidate the
efforts.

LessonsLearned: IR4: Strengthening regional policiesthat reduce energy system
vulnerabilitiesto disasters.

1. Consulting team with previous experience: The key to success for PA Consulting,
was the use of atechnical team that was aready working on the subject, was aready
doing a good job, knew the situation in each country and had close relationships with
the Central American governments and counterparts.

2. Divide and Conquer: With six countriesin Central Americainvolved (Costa Rica,
Panama, Nicaragua, Guatemala, El Salvador, Honduras) in the regional power sharing
efforts, with private and public sector representatives competing with each other, and
with very different energy sector models in each country and at different stages of
restructuring, the only way to have some consensus was to work out issues between
two neighboring countries at atime and develop “transitory” rules for the Regional
Energy Market Operator (EOR), so that the regional electricity transactions could
start. A global solution to all issues by al countries and al interested players was
impossible at this point and would have paralyzed the regiona market sharing effort.

3. Energy disaster preparednessin Central Americaisunfinished: The emergency
plans devel oped showed that there are about four to six institutions in each country
vulnerable to emergency situations, each with unclear areas of responsibility and
commitment. Although each country has different levels of sophistication in dedling
with emergencies, none has a systematic approach to the problem. The plans identify
areas of weakness in the system in each country, and identify specific areas that lack
approaches for dealing with natural disasters such asfloods. The plans focus on the
operation of only one hydroelectric power plant and transmission lines for each
country because of the enormity of the problem. Some electric utilitiesin the region
have expressed interest in applying the same methodology in other hydropower
plants. The plans are only afirst step to reduce power sector vulnerability to natural
disasters.

4. NRECA success: Fourteen year's experience with rural electrification in Guatemala,
its excellent relationships with municipalities and communities, its willingness to
collaborate closely with other NGOs, and the application of creative and effective
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time-saving procurement and management procedures made it possible for NRECA
to complete grid extension projects in 18 months and community PV projectsin six
months. However, because its project preparation work was funded by NRECA itself
outside the RREICA Program budget — a cost that was critical to rapid project
execution - the Mitch budget under-represents the true financial cost of carrying out
the program. Also, it islikely that costs per connection ratio could have been lower
with alonger project time frame in which more households could have afforded
house wiring costs.

5. Community involvement at the site-selection phase and in co-financing
electrification costs can expedite a program and help in its long-term sustainability.
However, this requires considerable coordination effort and can work smoothly only
when the implementing organization is considered trustworthy and has established a
long-term relationship with municipalities and local organizations.

6. Written agreements. Unién Fenosa and other power suppliers can be expected to
change the standards, requiring expensive changes during program implementation,
when written agreements fixing standards for the duration of the program are missing.

Indicator Assessment: The SpO tracked only output indicators (see Results Summary
above). For example, physical targets for the number of classrooms built, studies
completed, renewable energy systems installed, also served as indicators of progress.

Close Out Reports: The Mission has received and cleared final reports for the strategic
objective agreements (SOAG) relative to IR1 and IR2, as well as the final report and
inventory for the PIO grant to IOM in IR3, and the final reports from NRECA for its
Cooperative Agreement, and PA Consulting for its Task Order. Final audit reports will
be submitted on or before March 31, 2002.

Results Framework Issues During Implementation: The SpO framework underwent
one change during its two-year implementation. R4, strengthening regional policies that
reduce energy system vulnerabilities to disasters, was added in mid-CY 2000.

Sustainability of Impact: The foundation for the Rio Lempa Forecast Center’s
sustainability under IR1, liesin the tri-national agreement signed in January 2002. That
agreement is a basin-wide strategic plan for tri-national collaboration in watershed
management and disaster mitigation. However, the true test will come when a weather
event can actually put the system to use and the benefits of the system can be experienced
first hand. The sustainability of IR2, road vulnerability investments, is assured by the
success of the origina five studies and manuals produced under the IR, as well as the fact
that follow on work is underway on three additional manuals. The ministries of transport
and communications in the region consider this areaa high priority and are treating it as
such. The Costa Rican Ministry of Education authorities have considered the
investments in education under IR3, to be very successful, much needed, and have been
put to immediate use. Their maintenance and care is assured given the high level of
importance vested in both the infrastructure and the supporting training and educational
materials made available for the purpose of assisting migrant assimilation. Finaly, with
respect to the IR4 energy investments, work under all three areas was sufficiently
advanced under the SpO that sustaining the effortsis considered very likely. Energy
sharing and energy sector restructuring, including emergency planning to reduce
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vulnerability, made great strides such that regiona countries will continue the efforts.
Also, similar interventions will take place in the region following Mitch reconstruction,
under USAID/G-CAP, that will encourage continued efforts in this sector. The benefit of
policy reform to promote energy sharing was experienced first hand in El Salvador
following that country’ s twin earthquakes in early 2001. Stepping back from that
progress a thistimeisunlikely. Similarly, renewable energy sources put in place are
viewed as amodel for continued advancement in this area

Contact Persons:
George Carner, Mission Director

Richard Whelden, Regional Deputy Director

Joao de Queiroz, USAID/G-CAP Regiona Climate Change Advisor, responsible for all
IR1 agreements and issues.

Marta Velazquez, USAID/G-CAP, Chief, Trade and Economic Analysis, responsible for
al issuesrelated to IR2, IR3 and IRA4.

John Chudy, Mitch Coordinator, responsible for maintaining all reports and files on the
implementation of the SpO.

Liliana Gil, Program Development and Management, for all issues pertaining to the
Specia Objective Agreement with SICA.




Annex 1: FINAL REPORT

March 2002 (No. 10)

Improved Regional Capacity to Mitigate Transnational
Effects of Disasters

Summary: Thistenth volumeisthe fina report on the USAID/Guatemala-Central
America Program’s use of grant assistance under the Hurricane Mitch Regional Special
Objective (SpO). Last quarter (No. 9), we reported that the program was nearing
completion of activities and the achievement of targets. This volume presents the final
liquidation of expenditure accounts, a summary of the results achieved, and areview of
lessons learned.

The regional Mitch Reconstruction Special Objective (SPO) has pursued four
intermediate results. These include: (1) framework established for sound transnational
watershed management, (2) regiona guidelines and standards devel oped to reduce road
network vulnerability to natural disasters, (3) Costa Rican education system capacity
upgraded in selected communities affected by Mitch-related Nicaraguan migration, and
(4) strengthening regional policies that reduce energy system vulnerabilities to disasters.

USAID/G-CAP isworking with the Nicaragua, El Salvador, Guatemala and Honduras
missions, the U.S. Embassy Costa Rica, USAID/Washington, and USG agencies on these
regional Mitch reconstruction efforts.

IR 1: Framework Established for sound Transnational Watershed
Management

Key Intermediate Results: : (1) Effective institutional arrangements for watershed
management; (2) Joint watershed management and disaster mitigation plan devel oped;
and (3) Information base and tools for decision making in place.

Highlights:

A state-of-the-art forecast system for the Rio Lempa watershed is fully functional.
This system, which entails the installation of a network of automated
meteorological stations, river gauges, sophisticated hydrologic model, computer
hardware, capable personnel, and appropriate institutional arrangements is used to
help the watershed countries of El Salvador, Honduras and Guatemala mitigate
the impact of extreme climatic events such as droughts and floods, and manage
reservoirs for optimum electricity generation.

Overall Impact: The accomplishments of USAID and its principa partners; the Centra
American Integration System (SICA), the National Oceanic and Atmospheric
Administration (NOAA) and the United States Geological Survey (USGS) in the Rio
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L empa watershed are unprecedented. To the best of our knowledge thisisthefirst time a
state-of-the-art river forecast system such as NOAA'’s National Weather Service River
Forecast System (NWSRFS) has been installed in atransnational watershed with full
participation of all watershed countries. It isaso thefirst time that three entities of SICA
—the Regional Commission for Hydrologic Resources (CRRH), the Center for Natural
Disaster Prevention in Central America (CEPREDENAC), and the Central American
Commission for Environment and Development (CCAD), worked side-by-sidein the
implementation of concrete field-level activities.

Thisis aso thefirst time that a comprehensive Geographic Information System (GIS)
was developed for atransnational watershed in Central America with disaster mitigation
asone of its principal objectives. The development of the GIS entailed the reconciliation
of conflicting map projections and compilation of information dispersed across a myriad
of institutions across three countries. Finaly, USAID and its partners used state-of-the-
art software to digitize historical meteorological and hydrological datathat were stored in
deteriorating paper filesin Honduras, El Salvador and Guatemala. All this took a degree
of coordination across institutions and countries that set the standards for regional
programs.

When USAID initiated the Rio Lempa activity, the national meteorological and
hydrological agencies that were key counterparts had no reliable E-mail connection, were
given low priority by national governments, and were |osing valuable meteorological and
hydrological information through deterioration of paper files. Today, meteorological and
hydrological information processing and interpretation is viewed as akey element in El
Salvador’ s disaster mitigation strategy, all institutions have capable personnel and
equipment to digitize, store and manage invaluable data, and have improved their
telecommuni cations capacity tremendoudly.

IR1.1 Effectiveinstitutional arrangements for watershed management

The activitiesin the Rio Lempa watershed were launched with a meeting of principal
institutions that had or were planning programs in the basin. As an outcome of this
meeting and subsequent continuous coordination and communications, USAID and its
partners succeeding in standardizing the types of equipment used for hydrologic and
meteorological monitoring in the watershed. The ensuing technological compatibility
enabled the river forecast system to encompass not only stations established with USAID
assistance, but also those put in place by other programs. Furthermore, this institutional
coordination ensures that replacement parts purchased by any program can be used in any
meteorological or hydrological monitoring station irrespective of the funding source.

During the implementation of the program, El Salvador decided to amalgamate the
functions of all agencies dealing with disaster monitoring and forecasting into one
ingtitution: the National Service for Territorial Studies (SNET). USAID’s assistance
provided through NOAA had a significant bearing in helping the Salvadorans think
through the structure and function of this new institution. Furthermore, the forecast
system for the Rio Lempa has become a key element of SNET’ s disaster forecast and
mitigation arsenal.




At the December 2001 inauguration of the Rio Lempa Forecast Center in San Salvador,
the Vice-President of El Salvador announced his government’ s intention to sign an
agreement with Honduras and Guatemala for the collaboration in the management of the
Rio Lempa watershed. That agreement, which was reviewed by the Ministries of Foreign
Affairs of the respective countries prior to being signed by the Ministers of Environment
from the three watershed-countries, is rooted on a basin-wide strategic plan for tri-
national collaboration in watershed management and disaster mitigation developed under
this Intermediate Results. Signing of the agreement took place January 17, 2002.

Finally, SICA’s project administration unit administered with technical assistance from
NOAA, certain technical activities carried out under the Mitch program. To do this SICA
had to sub-contract US-based high-tech companies (e.g. Riverside Technologies Inc.) and
US Universities (Colorado State University’s Cooperative Institute for Research in the
Atmosphere). Thistype of contractual relationship between an intergovernmental

Central American Organization and US firms and universitiesis also afirst, and attests to
the capacity for program implementation that USAID’s regiona program has helped
establish in Central America

IR1.2 Joint watershed management and disaster mitigation plan devel oped

A strategic plan for the joint management of the watershed was developed in afully
participatory manner. The plan, which identifies geographic and thematic priorities, was
vetted with a broad spectrum of stakeholders and lays out a tri-national watershed-level
program that includes institutional arrangements for disaster mitigation, natural resources
management and improved livelihoods. Its strength liesin a thorough diagnosis of the
problems affecting the Rio Lempa watershed made possible by the GIS devel oped under
IR1.3 described below. The plan includes an annex with a carefully selected number of
proposals for priority actions in the short and medium terms that should help the Plan
Trifinio Secretariat set its agenda for the next five years. The watershed management
plan was developed by CATIE, aregional Central American organization under a sub-
contract with SICA. Hence this process was led and implemented by Central American
institutions.

IR1.3 Information base and tools for decision making in place

USAID and its partners put in place a state-of-the-art river forecast system for the Rio
Lempawatershed. Given theinitial conditions (e.g. poorly organized data, weak
organization, skeptical stakeholders) unforeseen events (e.g. earthquake) and time frame
for the installation of this system this was a heroic accomplishment.

The forecast system entailed the installation and/or development of a number of sub-
systems such as a network of automatic river gauges and meteorological stations in three
countries, a hydrologica model and data transmission hardware and protocols. But
before any of this could be done, historical meteorological and hydrological data had to
be “rescued. This entailed a coordinated effort by the CRRH and each of the national
meteorologica and hydrological organizations in Honduras, Guatemala and El Salvador.




The three countries now aso have a state-of-the-art GIS for the watershed. This effort
required the compilation of datafrom amyriad of organizations, standardizing a number
of different map projection standards, and developing a digital elevation model and all
other tasks generally associated with a GIS. Also, high resolution Gl Ss were devel oped
and training was provided for eight critically vulnerable municipalitiesin the Lempa
Watershed. Finally, USAID and its partnersinstalled in Costa Rica the capacity for
ingestion, processing and display of real time satellite data of cloud conditions. A model
linked to the satellite data receiving and processing system processes the data and
displaystotal accumulated rainfall for the previous 1 hour, 6 hours, and 24 hour periods.
This information may be viewed at http://www.cira.col ostate.edu/ramm/sica/main.html.

IR 2: Regional Guidelines and Standards Developed to Reduce Road Network
Vulnerability to Natural Disasters

This intermediate result supported the Centra American Economic Integration Secretariat
(SIECA), which is the Technica Secretariat of the Regiona Council of Transportation
Ministers (COMITRAN), in developing harmonized roads standards for the region to
mitigate future effects of natural disasters on the trangportation infrastructure.

Key Intermediate Resultss (1) Strengthening of regional coordination mechanism
focused on roadway network vulnerability, and (2) Action plan to upgrade the road
network defined and initiated.

Performance: Results under this IR exceeded the original goal of developing five road
and transportation manuals and an action plan to implement them. The manuals and the
action plan were completed ahead of time and some funds were left over. A new work
plan was submitted and approved to develop scopes of work for three additional manuals
that will be completed with funding from the USAID/G-CAP PROALCA 1l program.
The additional manuals to be completed with PROALCA 11 funds will be: (a)
Strengthening of CA Institutional and Legal Framework on Concessions; (b)
Environmental Standards for Road Construction, Maintenance, and Design; (c) Study and
Evaluation of Pavements Bearing Capacity.

Highlight: The five manuals produced in this activity are the first of their kind in the
region, and are aready being included in new infrastructure projects. The manuals have
raised the interest of other donors to finance complementary manuals. For example, the
Inter-American Development Bank credits the activity as a starting point for road
interconnection for the Puebla to Panama Plan. The application of these manuals will not
only reduce vulnerability of the road network to future natural disasters, but will also
result in better interregional trade resulting in economic growth for the region.

IR 2.1 Strengthening of regional coordination mechanism focused on roadway
network vulnerability: Five manuals were produced: (a) Road construction manual, (b)
Road maintenance manual, (¢) Standards for road signs, (d) Standards for geometric
design of roads, (e) Limits to weights and dimensions of vehicles. SIECA coordinated
the work of several consultants who conducted these studies with a technical group from
each of the Ministries of Transport in a series of 13 workshops, and COMITRAN
approved the manuals.
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A mechanism to coordinate efforts regiondly to strengthen the road system in Centrd
America (CA) has been established. The system involves SIECA contracting consultants to
carry out studies and prepare draft manuas. The contractor and SIECA form atechnical
group with representatives from the Ministries of Transport in the CA countriesto develop
themanuas. Thefind versonisratified by COMITRAN and then reproduced, and
dissemination seminars are carried out in each country.

IR 2.2 Action plan to upgrade theroad network defined and initiated: Widespread
distribution was given to the manuals by conducting one seminar in each of the five
Centra American countries. Manuals have been distributed to each Ministry of
Transport, national and international institutions such as universities, professiona
organizations, USAID missions, the IDB, the WB, CABEI, and others. Four hundred
CDs and 200 hard copies were reproduced and disseminated as part of this effort too.
There was active participation of appropriate stakeholders in each of the five Mitch-
affected countries (Guatemala, El Salvador, Honduras, Nicaragua and Costa Rica).

Audit: The audit report of SIECA for the IR2 for 2000 was approved by RIG. Thefinal
audit started November 6, 2001, and will be completed by the end of March 2002.

Disposition of Equipment: The office equipment (4 computers with printers and
software licences) has been transferred to the SIECA/Roads office in support of
USAID/G-CAP PROALCA Il project.

L essons L ear ned:

It was necessary to develop amechanism to systematize the sudiesand manuas
development work directed at strengthening the road system in Centra Americain order
to avoid “reinventing the whedl” for each time.

The ministries dealing with roads infrastructure in each country were involved in the
development of regulations for the regional roads. This proved to be very important and
alowed that al views were taken into account from the beginning and the results were
accepted more readily. ThisIR accomplished this by including representatives from
each minigtry in the technical groups formed to devel op the manuas, and by having
these representatives present the manuals at the country presentations.

A good dissemination of the manuas was felt to be amust in order to avoid having
“shelved” manuds a the end of a project. Thiswas accomplish by having one
presentation of the manuasin each of the CA countries to awide audience that included
representatives from international donor community, other ministry employees, other
government entities, construction chambers, the private sector, and universities. Host-
country ministeria representatives involved in developing the manuds gave the
presentations.
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IR 3: Costa Rican Education System Capacity Upgraded in Selected Communities
Affected by Mitch Related Nicaraguan Migration.

The purpose of IR3 was to develop community-oriented education activities that targeted
poorer elementary schools with high concentrations of Nicaraguan migrants. The
International Organization for Migration (IOM), in collaboration with the Costa Rican
Ministry of Education (MEP), implemented the activity.

Key Intermediate Results: (1) Expanding education infrastructure, (2) Improving
access to educational materials, (3) In-service teacher and school administrator training,
and (4) Strengthened adult education.

Performance: Activitiesunder this IR far exceeded its origina goals. more classrooms
were built, more teachers trained and more schools included in the program than was
programmed.

Highlight: This project was well received by teachers, administrators, parents and
students who took it on as their own. In severa schools, teachers and administrators have
expressed that they will continue using the methods and tools learned during the project.
And thanks to the rehabilitation of a classroom that was prepared as a computer lab, the
school received a donation of 20 computers from another PV O.

IR 3.1 Expanding education infrastructure: School selection was made using the
following criteria:

Schools with at least 20 immigrant students in 1999
Schools with 40 students or more per classroom in 1999
Schools with a higher percentage of immigrant studentsin 1999

The fact that the infrastructure was done during the first year motivated teachers and
administrators who realized that this Project was actually going to implement what it had
said it would do.

Actual versus planned results are shown on Table 1 below.

Table 1: IR 3.1 Actual vs. Planned Results

IR 3.1 Infrastructure Planned Achieved
Component

New classrooms built and 210 260

equipped

Classroomsrepaired 47 120 classrooms repaired and 2
converted to computer

labor atories
Sanitary units built 45 55 built and 2 repaired
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IR3.2 Improving access to educational materials. Schools for this and IR3.3 where
chosen using the following criteria:

Schools with 5% or more immigrant students enrolled in 1999.
Schools with 30 or more immigrant students enrolled in 1999

Good teaching materials (educational manipulative games) purchased by the project are
being used by more than 36,000, surpassing the original target of 15,000. The materias
complement the textbooks provided by the Ministry of Education.

The Ministry of Education offered as counterpart funds, 8 books per student, for 15,000
students. The actual number of books distributed, and children served by the Ministry, has
not been provided by the Ministry.

The TVs, VHSs and overhead projectors where donated to the 30 schools with the most
active and successful participation in the project.

Actual versus planned results are shown on Table 2 below.

Table 2: IR 3.2 Actual vs. Planned Results

IR 3.2 Educational Material | Target Achieved
Component
Purchase and distribution of For 15,000 56,000 items distributed in 310 schools
teaching materias students for_use by at least 36,000 students; 15

TVs, 15 VHSs and 15 overhead
projectorsdistributed

IR 3.3 In-service teacher and school administrator training: The school sdection
criteriawas the ssme asfor IR 3.2 above.

As Table 3 shows, the achieved results under this sub IR were well above the targeted
results. The number of schoolsincluded had to be increased due to pressure once other
schools learned about the project in already participating schools. Consequently, the
number of trainees and participating children also increased.

One of the most exciting areas of the project was the mediation activity implemented in
207 schools in which 7,110 students participated. This activity used 2,400 voluntary
parents, teachers and students to provide personalized teaching assistance to children with
school difficulties (30% immigrants). Asaresult, 80% of the students participating in the
mediation program improved their academic performance.

Mediation is asocial and pedagogical intervention method aimed at producing the
necessary changes in peopl€e' s capabilities that promote self-development and improve
living conditions. Mediation attempts to stimulate the thought process and the acquisition
of both emotional and cognitive skills. By strengthening self-esteem and renewing
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confidence in the learning abilities of unsuccessful schoolchildren, mediation provides an
effective means to both stimulate academic performance in affected children and
reinvigorate interest in these projects among schoolteachers. It is also a powerful tool to
promote voluntary community participation in socia projects.

The Costa Rican Ministry of Education provided salaries to teachers and administrators
as counterpart funds, and up to a 5% increase in salaries starting in 2002, for teachers and
administrators who participated in the training activities and implementation of the
programs.

Actual versus planned results are shown on Table 3 below.

Table 3: IR 3.3 Actual vs. Planned Results

IR 3.3 Training Component Target Achieved
Number of schools assisted 150 326
In-service training for teachers and 1,500 1,665
administrators
Schools with remedial programs Not specified in Agreement 207 schoolswith mediation
proj ects
Students enrolled in remedial Not specified 7,110 (of which 30% were
programs immigrants)
Volunteers working in remedial Not specified 2,400
programs
Open classroom programs Not specified 40
Students in open classrooms Not specified 3,000 (of which 21%
programs immigrants)
Design and delivery of modules on Not specified 3,000
diversity, cultura integration and
scholastic yield

IR 3.4 Strengthened adult education: Schools where chosen using the following
criteria

Communities including schools with 20% or more immigrant children enrolled in 1999.

In the Costa Rica, adult education is administrated and often thought of as a by-product of
children’s education. The Ministry of Education, the only significant supplier of free-access
education, operates adult projects using the same premises and the same structures as those
used to teach children. Thereis scarce organizationa interest in serving a potential
population amost as numerous as that of high school students. The result islow
performance of adult students, high dropout rates, high teaching personnel turnover due to
little job satisfaction,. This situation made it very difficult for the Project to raise interest in a
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literacy project and once this had been achieved, even more difficult to guarantee any degree
of sustainability for the future.

The Project did the following to implement this component:

- It created local aliances between the Ministry’ s regiona offices, which provide
technical guidance, and NGOs, which have better capacity than the Ministry to reach
theilliterate immigrants located mostly in marginal or remote communities.

It worked with big employers like Standard Fruit banana farms, which are interested
in the adult literacy because it helps them meet socia laws.

It redefined the -literacy program by using basic reading and writing skills to improve
everyday life activities such as communication, socia and labor integration, and
knowledge of human rights for the immigrant population.

It trained teachers and administrators in basic literacy programs and/or total language
methodol ogies, tailored to adults.

While only 4,200 adults were enrolled in the adult education programs, and the target was
5,000, the Project has built a capacity for executing literacy projects for 9,800 adults, and can
be considered a success.

The continuity of this component has been given a chance by having involved 17 NGO's
initsimplementation. A total of 80 volunteer teachers of NGOs were trained by the

Project in literacy programs.

Actual versus planned results are shown on Table 3 below.

Table4: IR 3.4 Actual vs. Planned Results

IR 3.4 Adult Education Component Target Achieved
Schools with literacy programs Not specified 200
NGOs with literacy programs Not specified 17
NGOs volunteer teachers trained in literacy Not specified 80
programs
Number of adults enrolled in literacy Capacity for Capacity for 9,800
programs 5,000 4,200 enrolled
Teachers and administratorstrained in 350 820
literacy programs
Materials devel oped and distributed for Not specified 7,700 wor kbooks, books
literacy programs and 20,800 visual aids

Final Report and Audit: The final report was submitted in January 2002, and the
project audit will be done by the end of February 2002. A core group of IOM personnel
will continue until January 31, 2002 funded by the Grant Agreement to finish these
closeout activities.
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Disposition of Equipment/Vehicles. The vehicle and office equipment purchased to
manage the Project have been transferred to IOM to be used in other US-financed
projects.

L essons learned:

I dentification of needs: The fact that the Project responded to difficulties teachers had
conscioudy identified in their daily work was key to their interest in applying the
proposed tools (training and materials) and continuing to apply them after the Project is
over.

School selection: The fact that schools were chosen to participate on a strictly

technical basis, allowed the project to work with a very consistent population profile.
The basis was the percentage of immigrant students in the school.

Use of a systemic approach: A well thought-out strategy for project implementation
permitted constant feedback and adjustment to the project. During the first year,
resources to improve school performance were put in place that included new and
repaired classrooms, sanitary units, and training and materials. During the second year,
the project concentrated on technical assistance to these schools to optimize application
of resources. A team of 30 mediators visited the schools on a weekly basis to provide
motivation and assistance to them and feedback to project management (IOM and MEP
counterpart), ensuring timely and adequate adjustments to plans and contents. The key to
success was the constant presence of the mediators in the schools, which made them part
of the school team.

Timing and pace control: A successful implementation of a project of this nature
involves adequate synchronization and timing in the execution of the various components
and subcomponents in order to produce the desired effects. For example, resources and
material were distributed at times of need, or when motivation had to be stimulated.
Another example was the need to coordinate a large number of institutions, such as
government entities, NGOs, universities, local communities and private enterprise, with
different response times, to achieved the expected effectsin the field.

The relatively short period of execution (two years) for a project of this nature was
originally adrawback as it imposed a pace that was at first perceived to be too hasty by
the state organizations involved, i.e., the Ministry of Education and the University of
CostaRica. In the first months of implementation, several dates had to be rescheduled,
which caused uneasiness among participants. However, the quick pace of execution
turned into an asset later on, because it facilitated global understanding of the project, its
objectives, strategies and methods by the participants, and contributed to creating a
climate of coherence and confidence in its capacity and actions.

Teamwork: A deliberate effort was made to build teamwork with all participants,
including project personnel, counterparts, target population and suppliers. This
approach enhanced creativity and communication, which in turn improved feedback
quality, speed and frequency, and change of course, when needed.

Consistency, credibility and trust. Specia care was taken to maintain a coherent
message with actions. Consistency between promises and facts, theoretical statements
and technical practice to build trust and motivation, active collaboration and ownership of
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the project, was conscioudly pursued. Thiswas especially important in an environment
where many projects are running at the same time, many go unfinished, many promises
go unfilled and strategies change constantly. Constructive team building approaches at
al levels of design and implementation, and constant communication were the tools used
to achieve this result.
Under standing and sensitivity to work with a variety of teams, philosophies and
organizational cultures: Thiswas essential to work with the Ministry’ s administrative
structure and culture in order to create a symbiotic relationship that would increase the
probabilities of institutionalizing the activities of the project.
Selection of suppliers: One criterion for selecting universities to develop material and
other activities was their willingness to incorporate into their own organizations
innovative elements they developed and proposed to the project. This outcome did
happen at the National University, which now offers undergraduate students education
curriculawith intercultural, and adult literacy components.
The use of Mediation (remedial education): This method was instrumental to the
success of the elementary school subcomponent. Its application resulted in high rates of
participation in training activities (attendance at the last workshop was 100%), few
schools dropping out of the project in the second year (only 2), high numbers of
voluntary mediators (2,400), and improved school results in 80% of the children that
participated. It should be applied more extensively.
Use of a variety of training modalities: The Project developed a very flexible training
model that included experience sharing, distance learning and on the job training with the
support of team mediators and field promoters. The model responded to conditionsin the
field such as need to access arelatively large population located in arelatively large
territory both rural and urban, with sometimes inefficient communication; a high turnover
of teaching and administrative personnel (up to 40% in rura and poorer urban areas); and
the fact that the Minister of Education did not allow teachers to participate in training
activities during school time.
Training strategy: The training strategy used was effective, and exceeded targets.
Participation was high and knowledge acquired was applied in the schools. In the first
year, schools were asked to prepare their own recuperation project proposals including
training needs, particularly in terms of cultural integration and mediation. Training,
donation of educational material, and improvement of school infrastructure were
conditioned to the design of the proposals and served as incentives to produce good
proposals, which in turn resulted in good training and application results. In the second
year educational material was delivered, and technical assistance and complementary
training provided, to support and monitor the implementation of the recuperation projects
in each school.
Moretraining for voluntary mediators. Voluntary mediators (2,400) received
minimum on-the-job training, which proved effective as evauations show. However
more training would have improved their self-confidence and creativity. This training
would have been provided if the project had had an extra year.
Assess conditions of adult education at project design level: It would be advisable to
assess conditions of literary programs for adults at the design level. If conditions are
similar to those described in the section on adult education, structure the project based on
stronger participation from universities and civil society.
Redefining literacy programswas vital in enrollment results: Illiteracy is considered
a shameful characteristic that adults tend to hide. Redefining the program to use basic

17




reading and writing skills to improve everyday life activities such as communication,

social and labor integration, and knowledge of human rights for the immigrant

population, improved enrollment substantially as people could see the use of literacy in
improving their quality of life. At the training level, this redefinition helped enrich the
teachers' concept of their role towards their adult students, thus improving the quality of
their classes.

Two years is not enough to guarantee sustainability of the Project: Although every
care was taken to ensure sustainability and the project was been able to build a
satisfactory number of sustainable elements, the 2-year period was insufficient time to
consolidate the project as a whole and assist the Ministry and school in this task, leaving
the investment at risk. An extension or a three-year period in the origina design should
have been planned for.

IR4: Strengthening regional policiesthat reduce energy system vulner abilitiesto
disasters.

This Intermediate Result promoted environmentally sound, cost-effective energy
development policies for economic reactivation, and for reducing energy system
vulnerability to future disasters. Total funding was $4.2 million.

Key Intermediate Results: (1) Regional energy sharing advanced; (2) Improved

efficiency of the energy sector through restructuring; and (3) Promote renewable energy
and equity (especialy for economic reactivation).

Background: The $4.2 million for this activity was broken down as follows.

-~ Department of Energy: A transfer of $200,000 was made to the DOE which
carried out activitiesin support of IR4.1 and IR 4.2.

~ NRECA: $1,655,000 was used under a Cooperative Agreement with the National
Rural Electric Cooperative Association (NRECA) in support of IR 4.3. Funds
were used to install renewable energy systems and extend the grid for rural
electrification in Guatemala and Nicaragua.

PA Consulting Group: A task order for $2,200,000 for an |QC with PA
Consulting Group was signed in support of IR 4.1 and 4.2.

Management: $195,000 was spent on management for the project. A Personal
Services Contractor (USPSC) and a Foreign Service National (FSN) were hired to
manage IR 2, 3, and 4.

IR 4.1 Regional energy sharing advanced; and

IR 4.2 Improved efficiency of the enerqy sector through restructuring:

Performance: PA Consulting Group’s work met expectations.

This activity was designed to work in two key areas. emergency plans for four countries
and promotion of regional power sharing efforts as a means to reduce vulnerability of the
energy sector to future disasters.
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PA Consulting Group met its target with respect to the first area. 1t developed draft
emergency plans for four countries: El Salvador, Guatemala, Honduras and Nicaragua.
These reports include a summary of the current policy and regulatory Situation in each
country, specific action plans for hydroelectric plants and transmission infrastructure, and
proposed regulations, guidelines, standards and codes necessary to adequately ensure
disaster resiliency, particularly to flooding. Final plans were completed at the end of
December 2001. Under PRAOALCA I1, PA will promote the plans.

In the area of regional power sharing efforts, PA Consulting provided TA to the recently
created Regiona Power Operator (EOR) on regional interconnection issues from the
regulatory and operational points of view. PA developed transitional regulations and
procedures for the operation of the regional interconnection that were presented by the
EOR to the SIEPAC and the IDB. It is expected that interconnected countries will use
these transitional regulations and procedures to accelerate regional market energy
interchanges. These exchanges are expected to increase, particularly in the North Block
(El Salvador, Guatemala, and Honduras) when the new interconnection between El
Salvador and Honduras starts commercial operationsin early 2002.

Highlight: Comments of EOR members are that this activity has helped them move
forward more in one year than they have in the previous ten.

Highlight: The technical assistance provided under this task helped maintain a steady
flow of eectricity between Guatemalaand El Salvador after the earthquakes of January
and February of 2001 in El Salvador.

L essons L ear ned:

Consulting team with previous experience: The key for success, due to the limited
time available for the project, was the use of a consulting team that was already
working on the subject, was aready doing a good job, knew the situation in each
country and had close relationships with the Central American governments
counterparts.

Divide and Conquer: With six countries in Central America involved (Costa Rica,
Panama, Nicaragua, Guatemala, El Salvador, Honduras) in the regional power sharing
efforts, with private and public sector representatives competing with each other, and
with very different energy sector models in each country and at different stages of
restructuring, the only way to have some consensus was to work out issues between
two neighboring countries at atime and develop “transitory” rules for the Regiona
Energy Market Operator (EOR), so that the regional electricity transactions could
start. A global solution to all issues by al countries and al interested players was
not possible at this point and would have continued to paralyze the regional market
sharing effort.

Thereisstill alot to be donein the area of disaster preparednessin Central
American countries. The work done to develop the emergency plans showed that
there are about four to six institutions in each country involved in emergency
situations with unclear areas of responsibilities and commitment and that though each
country has different levels of sophistication in dealing with emergencies, none has a
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systematic approach identified which became the focus of the effort. The plans
identify areas of weakness in the system in each country, and identify specific areas
which lack methodology and procedures to deal with anatural disaster such asa
flood. The plansfocus on the operation of one hydroelectric power plant and
transmission lines for each country because of the enormity of the problem. Some
electric utilities in the region have expressed their interest in applying the same
methodology in other hydropower plants. The plans are only the first step to reduce
power sector vulnerability to natural disasters.

IR4.3 Promote Renewable energy and equity:

Performance: NRECA completed and surpassed the original targets set for work under
the RREICA Program in Guatemala and Nicaragua.

Highlight: NRECA responded with incredible speed when a health project under the
Nicaraguan mission needed photovoltaic systemsto be installed in about 74 health units
and medical housing. The installation was implemented in record time from mid-August
to December even with a two-week stop in activities because of presidential elections.

Electrical Connections and Photovoltaic Systems: The main goal of the RREICA
program was to benefit at least 2,000 families with reliable electric service using a
combination of grid and renewable technology. By 31 December 2001, the total was
2,045, 1t is of interest to note that, thanks to the Mitch funding and the effective
leveraging by NRECA of counterpart contributions, another 815 families will soon enjoy
electricity. Some projects complemented current income-generation activities. These
activities will use electricity for activities including water supply, irrigation, agricultural
processing, and support of small businesses.

The original Cooperative Agreement called for atotal of up to 10 photovoltaic (PV)
systems for both Nicaragua and Guatemala, but 97 where installed at the end. In
Guatemala atotal of 16 PV systemswereinstalled, al in schools. In Nicaragua, 7
photovoltaic systems were originally programmed. USAID/Managua asked USAID/G-
CAPtoassstininstalling 72 PV systemsin health posts and medical personnel houses
built or rehabilitated under its Mitch PROSALUD project. USAID/G-CAP was able to
reassign $105,000 of regiona Mitch project funds and USAID/Managua reprogrammed
$50,000 of its Mitch funds. By the end of the project atotal of 81 photovoltaic systems
had been installed (50 health posts, 27 medical staff houses, and 4 other applications).
Data obtained from the Ministry of Health in Nicaragua and from villagers indicate that a
total of 270,577 people live in the areas served by those sites.

Identification of Projects and Contact with Other Development Partners. More than 130
potential project sites were identified for the RREICA Program. Much of the
identification process and coordination leading up to final selection of those projects
actually executed was done in conjunction with other development partnersinvolved in
hurricane recovery activities. Through many phone conversations, meetings, and field
visits NRECA coordinated with atotal of 18 organizations working in areas where there
were existing income generation and/or hurricane recovery activities.

20




Training: NRECA provided training to linemen, electricians, photovoltaic system
installers, and end users. A total of 370 individuals received training during 101 training
activities that ranged from short sessions on how to operate a photovoltaic system to an
entire week of on-the-job training in line construction. Basic training in the use of
electricity was provided by printed materials and community meetings.

Audit: NRECA/RREICA’sfina audit report will be available at the end of March 2002.

Counterpart Contribution: By the end of the project the match amount reached
$673,750 far surpassing the $180,600 that NRECA committed to in the original
Cooperative Agreement and the Amendment.

LessonsLearned: An evauation of the RREICA Program was performed by
independent evaluators and the following section regarding lessons learned is quoted
from their report:

NRECA'’s fourteen year’ s experience with rura electrification in Guatemala, its
excellent relationships with municipalities and communities, its willingness to
collaborate closely with other NGOs, and the application of creative and effective
time-saving procurement and management procedures made it possible to complete
grid extension projects in 18 months and community PV projectsin 6 months.
However, because NRECA'’s project preparation work was funded by NRECA itself
outside the RREICA Program budget but was critical to rapid project execution, the
Program budget under-represents the true financia cost of carrying out the Program.
Also, itislikely that costs per connection ratio could have been lower with alonger
project time frame in which more households could have afforded house wiring costs.
Community involvement at the site-selection phase and in co-financing electrification
costs can expedite the Program and be expected to help in its long-term sustainability.
However, this requires considerable coordination effort and can be expected to work
smoothly only when the implementing organization is considered trustworthy and has
established along-term relationship with municipalities and local organizations.
Without written agreements with Union Fenosa and other power suppliers fixing
construction standards for the duration of the Program, they can be expected to
change the standards, requiring expensive changes during Program implementation to
meet these new standards.
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Financial Summary

As of December 31, 2001, USAID/G-CAP had sub-obligated 100% of funds under the
four intermediate results (see table attached). Accrued expenditures for all four IRs had
reached 97.46 %, i.e., $13.141 million (see graph). Thisisabit deceptive in that $2.0
million under IR1, had been transferred at the beginning of the program to NOAA and
USGS directly to their respective Inter-Agency Agreements (632a). Consequently, those
agencies are responsible for reporting those expenditures, i.e., what appearsto be a
$251,000 shortfall. Thisamount will be reported in NOAA’s and USGS's final reports to
USAID/Washington. Beyond that, some administrative costs related to close out and
final report preparation are alowed and will be liquidated by March 31, 2002.

USAID/G-CAP Mitch Special Objective
Improved Regional Capacity to Mitigate Transnational Effects of Disaster

16,000,000 -
14,000,000 -
12,000,000 -
10,000,000 -
&
() 8,000,000 -
)
6,000,000 -
4,000,000 -

2,000,000 ~

_. T

» » » 3 > » » 3\ » » S
& 7@ P (@@ & o P P s I R A

—*— Estimate —#— Actual

&

22




